



RESOLUTION NO. R-2005-26

A RESOLUTION AUTHORIZING THE ACTING TOWN MANAGER TO ENTER INTO CHANGE ORDER NO. 1, RELATIVE TO THE CAUTHEN WAY ENGINEERING RECONSTRUCTION PROJECT WITH GREENSTAR, LLC, TO CHANGE THE SIDEWALK MATERIAL FROM PUG MIX/SINGLE BITUMINUS SURFACE TREATMENT TO FIBER-FILLED CONCRETE, AND TO INCLUDE 1/2 INCH THICK EXPANSION JOINT MATERIAL FOR THE ENTIRE LENGTH TO SEPARATE THE SIDEWALK FROM THE CURB, WHICH CHANGE ORDER INCREASES THE TOTAL CONTRACT AMOUNT BY TWENTY-THREE THOUSAND THREE HUNDRED SEVENTY-NINE AND 25/100 DOLLARS (\$23,379.25), FOR A REVISED TOTAL CONTRACT AMOUNT NOT TO EXCEED TWO HUNDRED TWENTY-NINE THOUSAND SIX HUNDRED FORTY-SIX AND 50/100 DOLLARS (\$229,646.50) FOR RESURFACING AND SIDEWALKS ON THE CAUTHEN WAY RECONSTRUCTION PROJECT.

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That the Acting Town Manager is authorized to enter into Change Order No. 1, as attached, with Greenstar, LLC to change the sidewalk material from Pug/Mix Bituminus Surface Treatment to Fiber-Filled Concrete and to include 1/2 inch thick expansion joint material for the entire length to separate the sidewalk from the curb, which change order increases the total contract amount by \$23,379.25, for a total revised contract amount not to exceed \$229,646.50 for resurfacing and sidewalks on the Cauthen Way Reconstruction Project.


MAYOR


RECORDER

8/8/05
DATE

8-8-05
DATE

PAN/kac

CAWTHORNE ENG. CO. INC.
530 N. MARKET ST.
CHATTANOOGA, TN 37405

CONTRACT CHANGE ORDER

ORDER NO.	1
DATE	
STATE	Tennessee
COUNTY	Hamilton

CONTRACT FOR Cauthen Way REconstruction

OWNER The Town of Signal Mountain, Signal Mountain, Tennessee

To Greenstar, LLC

You are hereby requested to comply with the following changes from the contract plans and specifications:

Description of Changes (Supplemental Plans and Specifications Attached)	DECREASE in Contract Price	INCREASE in Contract Price
DELETE	\$	\$
1. 190 Tons Pug Mix @ \$23.00/Ton	4370.00	
2. 785 sq.yd.(SBST)@ \$4.35/sq.yd.	3414.75	
ADD		
1.6800 sq.ft.Conc.Sidewalk @\$4.44/sq.ft.		30192.00
2. 54 Tons #57 Crushed Stone @ \$18/Ton		972.00
TOTALS	\$ 7784.75	\$ 31164.00
NET CHANGE IN CONTRACT PRICE	\$	\$ 23379.25

JUSTIFICATION: The Town Of Signal Mountain desires to change the sidewalk Material From Pug Mix/Single Bituminus Surface Treatment to Fiber-Filled Concrete. The Concrete Sidewalk must be seperated from the curb with 1/2" thick expansion joint material for the entire length.

The amount of the Contract will be (~~DECREASED~~) (Increased) By The Sum Of: Twenty Three Thousand, Three Hundred, Seventy Nine and 25/100 Dollars (\$ 23,379.25).

The Contract Total Including this and previous Change Orders Will Be: Two Hundred, Twenty Nine Thousand, Six Hundred, Forty Six and 50/100 Dollars (\$ 229,646.50).

The Contract Period Provided for Completion Will Be (~~INCREASED~~) (~~DECREASED~~) (Unchanged): 0 Days.

This document will become a supplement to the contract and all provisions will apply hereto.
For The Town of Signal Mountain

Requested For Cawthorne Engineering Co. (Owner) _____ (Date)

Recommended James S. Cawthorne _____ (Date)
For Greenstar, LLC (Owner's Architect/Engineer)

Accepted _____ (Date)

Approved by Agency N/A _____ (Date)
(Name and Title)

FOR APPROVAL