


RESOLUTION NO.: 2019-60

A RESOLUTION AUTHORIZING ADDITIONAL FUNDS FOR THE CONTRACT WITH CTI ENGINEERING IN AN AMOUNT NOT TO EXCEED THIRTY-THREE THOUSAND DOLLARS (\$33,000.00) DUE TO ADDITIONAL ENGINEERING AND INSPECTION SERVICES FOR THE JAMES BOULEVARD RECONSTRUCTION PROJECT FOR THE TOWN OF SIGNAL MOUNTAIN.

WHEREAS, the James Boulevard reconstruction project involved extensive weather related delays, as well as plan changes due to unstable soils and extremely wet conditions; and,

WHEREAS, the above resulted in time and work, including inspection services, that were beyond the scope of work anticipated in the original contract;

NOW, THEREFORE, BE IT RESOLVED BY THE TOWN COUNCIL OF THE TOWN OF SIGNAL MOUNTAIN, TENNESSEE, that additional funds are authorized for the contract with CTI Engineers for services provided in completion of the James Boulevard reconstruction project in an amount not to exceed \$33,000.00.



Dan Landrum - Mayor



Recorder

11-12-19

Date

11-25-19

Date