

RESOLUTION NO.: 2018-53


A RESOLUTION APPROVING ADDITIONAL FUNDS FOR THE CONTRACT WITH HIGGINS CONSTRUCTION FOR FERN TRAIL DRAINAGE IMPROVEMENTS IN THE AMOUNT OF TWENTY SIX THOUSAND SIX HUNDRED EIGHT DOLLARS AND 40/100 (\$26,608.40).

WHEREAS, a contract in the amount of \$56,295.00 was awarded to Higgins Construction for Fern Trail Drainage Improvements and,

WHEREAS, during construction of the improvements, the sub-grade materials under and around Fern Trail were found to be extremely unstable, resulting in a great deal of additional excavation, stabilization, backfill and paving; and

WHEREAS, the sub-grade conditions could not have been anticipated and the nature of the project required prompt resolution and completion;

BE IT RESOLVED BY THE TOWN COUNCIL OF THE TOWN OF SIGNAL MOUNTAIN, TENNESSEE, That additional funds in the amount of \$26,608.40 are approved for the contract with Higgins Construction for Fern Trail Drainage Improvements.


Chris J. Howley, Mayor


Recorder

8.13.18
Date

8-13-18
Date